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PERMIT RENEWAL REQUEST
I.

Background
On June 4, 2019, the State Board approved Project #18-002. The permit authorized the
establishment of a limited-specialty Ambulatory Surgery Treatment Center, in Niles. The
State Agency notes the project is not obligated, and the current project completion date is
July 30, 2020. Project cost: $2,748,386.
State Board Staff notes the permit holders submitted the permit renewal request on May 13,
2020. This submittal was in accordance with 77 IAC 1130.740(d), which states that the State
Board must receive renewal requests at least 45 days prior to the permit expiration date. A
$500.00 permit renewal fee accompanied the renewal request.

II.

Findings
State Board Staff notes this is the second renewal request for this project and the permit
holders have submitted all of the information required in Section 1130.740 for a permit
renewal. Board staff notes the permit holders also sought two modifications to the
application:
1)

May 14, 2018: Type A modification to increase project costs $885,420 (39%), from
$2,247,076, to $3,132,496.

2)

August 2, 2018: Type B modification to decrease project costs $384,110 (12%), from
$3,132,496, to $2,748,386.

3)

May 21, 2020: 12-Month Permit Renewal from July 30, 2020 to July 30, 2021
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III.

IV.

The Permit Renewal Request
A.

Requested Completion Date: The permit holders request a project completion date of
October 31, 2021. This would extend the project’s completion date three months,
from July 30, 2021 to October 31, 2021.

B.

Status of the Project and Components Yet to be Finished: The permit holders state
the project is proceeding with due diligence. The building permit was secured in
October 2020, construction has commenced, mechanical, electrical, and plumbing
has been installed, and the project is approximately 90% complete. The permit
holders note the following components remain:
•
Finish construction
•
IDPH inspection/certification and licensure

C.

Reason(s) Why the Project Has Not Been Completed: The permit holders’ state
delays in the purchase and delivery of finish construction materials, combined with
staffing shortages resulting from the COVID Pandemic, has resulted in the permit
holders request for additional time. The permit holder notes all finish construction
materials have been purchased/delivered, and sufficient staffing has been hired to
complete the project in the requested extended time period.

D.

Evidence of Financial Commitment to Fund the Project: The permit holders indicate
that $2,475,000 (90% of the overall project costs) have been expended to date, and
the permit holders can attest to the existence of sufficient financial resources to
complete the project.

E.

Anticipated Final Cost of the Project: The permit holders estimate the project will
not deviate from the altered permit amount of $2,748,386.

Project Description & Other Background Information
The permit authorized the establishment of a limited specialty ASTC in Niles. Project cost:
$2,748,386.
Permit Issuance Date:

June 4, 2019

Project Obligation Date:

July 4, 2020

Original Project Completion Date:

July 30, 2020

1st Application Modification:
Type A Modification

May 14, 2018

2nd Application Modification:

August 2, 2018
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Type B Modification

V.

Proposed Project Completion Date:
(12-month renewal, 1st request)

July 31, 2021

Proposed Project Completion Date:
(3-month renewal, 2nd request)

October 31, 2021

Applicable Rules for Permit Renewal Requests
77 IAC 1130.740 specifies that a permit holder may request a change in the approved project
completion date by applying for a permit renewal.
77 IAC 1130.230(h)(5) states that failure to complete a project or to renew a permit within
the prescribed timeframes will subject the permit holders to the sanctions and penalties
provided in the Act and this Subpart.
77 IAC 1130.740(b) states that a permit renewal will commence on the expiration date of the
original or renewed completion period.
77 IAC 1130.740(c) states that the State Board must be in receipt of a permit renewal request
at least 45 days prior to the expiration date of the completion period, and include the
following: 1) the requested completion date; 2) a status report on the project detailing what
percent has been completed and a summary of project components yet to be finished and the
amount of funds expended on the project to date; 3) a statement as to the reasons why the
project has not been completed; and 4) confirmatory evidence by the permit holders’
authorized representative that the project’s costs and scope are in compliance with what the
State Board approved and that sufficient financial resources are available to complete the
project.
77 IAC 1130.740(d) states the State Board staff will review the request and prepare a report
of its findings. If the findings are that the request is in conformance with all HFSRB criteria,
and if this is the first request for this project, then the request, staff’s findings, and all related
documentation shall be sent to the Chairman. The Chairman, acting on behalf of HFSRB,
will approve, deny or refer the request to the HFSRB for action. If staff finds that all criteria
are not positive or, if this is not the first request for this project, or if the Chairman refers this
to HFSRB for action, then HFSRB will evaluate the information submitted to determine if
the project has proceeded with due diligence (as defined in 77 IAC 1130.140). Denial of a
permit renewal request constitutes HFSRB’s Notice of Intent to revoke a permit and the
permit holders will be afforded an opportunity for an administrative hearing.

VI.

Other Information
Appended to this report are the following: the permit holders’ documents for a permit
renewal.
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