

Axel & Associates, Inc.

MANAGEMENT CONSULTANTS

August 24, 2011

RECEIVED

AUG 25 2011

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**


Mr. Michael Constantino
c/o Illinois Health Facilities
and Services Review Board
525 West Jefferson
Springfield, IL 62761

- RE: Changes in Completion Date to Applications for Permits
- Project 11-045 Belmont-Harlem Surgery Center, Chicago
 - Project 11-052 Holy Family Medical Center, Des Plaines
 - Project 11-046 Manteno Dialysis Center, Mokena
 - Project 11-043 Our Lady of the Resurrection Medical Center, Chicago
 - Project 11-042 Provena Covenant Medical Center, Urbana
 - Project 11-039 Provena United Samaritans Medical Center, Danville
 - Project 11-041 Provena Saint Joseph Hospital, Elgin
 - Project 11-051 Provena Saint Joseph Medical Center, Joliet
 - Project 11-040 Provena Mercy Medical Center, Aurora
 - Project 11-044 Provena St. Mary's Hospital, Kankakee
 - Project 11-047 Resurrection Medical Center, Chicago
 - Project 11-049 Saint Francis Hospital, Evanston
 - Project 11-048 Saint Joseph Hospital, Chicago
 - Project 11-050 Saint Mary of Nazareth Hospital, Chicago
 - Project 11-053 St. Elizabeth's Hospital, Chicago

Dear Mr. Constantino:

The project completion date for each of the above-referenced applications has been revised to February 1, 2012.

Sincerely,



Jacob M. Axel
President

cc J. Frey
M. Kieffer
A. Murphy