

Corporate Finance
Professional Office Building
1725 W. Harrison St.
Suite 364
Chicago, IL 60612

Tel: 312.942.5600
Fax: 312.942.5729
john_p_mordach@rush.edu
www.rush.edu



John P. Mordach
Rush University Medical Center
Senior Vice President
Chief Financial Officer

January 25, 2018

Ms. Courtney Avery
Administrator
Division of Health Systems Development
525 West Jefferson St., Second Floor
Springfield, IL 62761

RECEIVED

JAN 26 2018

**HEALTH FACILITIES &
SERVICES REVIEW BOARD**

Re: Permit #12-011

Dear Ms. Avery,

Pursuant to 77 Illinois Administrative Code 1130.770, this is the notification letter on completion for project #12-011, Rush University Medical Center – Atrium/Kellogg Modernization (the “Project”). The permit for the Project was issued on April 17, 2012, to Rush University Medical Center. The approved permit amount was \$46,230,784 for the modernization of the RUMC Atrium/Kellogg buildings in 184,737 GSF of space. An Alteration for the Project was submitted on July 14, 2015 to increase the total project amount to \$49,291,261 or by 6.6% and GSF to 193,434 or by 4.4%. On August 26, 2015 we received approval of the Alteration request. A Request for Renewal for the Project was submitted on March 14, 2016 to extend the permit original completion date from June 30, 2016 to December 31, 2017. On March 22, 2016 we received approval of the Permit Renewal Request.

The project was brought to conclusion on December 31, 2017, which is the approved extended completion date. The project completion report supporting the final realized costs will be submitted to you on or before March 31, 2018.

If you need any additional information, please contact either Sarah Roche at 312-942-4938, Sarah_Roche@rush.edu or Clare Connor.

Sincerely,

A handwritten signature in black ink, appearing to read 'John P. Mordach'.

John P. Mordach

CC: Mike Constantino, Supervisor of Project Review
George Roate, Division of Health Systems Development
Justin Johnson, RUMC Legal Affairs
Clare Connor, McDermott, Will & Emery LLP