

August 31, 2017

Ms. Kathryn J. Olson, Chair  
Illinois Health Facilities and Services Review Board  
525 West Jefferson Street, 2nd Floor  
Springfield, IL 62761

Re: Permit Renewal Request (Section 1130.740)  
NorthPointe Health and Wellness Campus ASTC  
CON Permit Number 13-072

**RECEIVED**

SEP 01 2017

**HEALTH FACILITIES &  
SERVICES REVIEW BOARD**

Dear Ms. Olson,

On June 2, 2015 the Illinois Health Facilities and Services Review Board (IHFSRB) approved the permit application for our project. The approved permit was approved with a December 16, 2016 project completion date. On September 9, 2016 we filed a Permit Renewal Request, changing the project completion date to October 15, 2017. This request was approved on October 14, 2017.

Our second annual progress report per Section 1130.760 was filed on June 22, 2017. This report indicated construction and licensing was complete. We served our first patients that same week.

Although we are licensed and operational, we have experienced a delay in completing the necessary Project Completion filings. Pursuant to Section 1130.740 we respectfully request a Permit Renewal. The details follow below:

1. Completion Date
  - a. Original; December 16, 2016
  - b. Modified; October 15, 2017
  - c. Requested; February 27, 2018 (an approximate 4 month renewal)
2. Project Status Report

The Project is 100% complete based on construction and project costs. As noted in our recent Annual Progress Report submission, the ASTC has been licensed by IDPH and we are operational.
3. Rational for Renewal

Unanticipated delays have impacted the completion of project completion reports. (As required by Section 1130.770)
4. The Project Scope is consistent with the approved and subsequently altered approved CON permit. We remain an A-Rated organization and the required project costs have been expended.

Our permit renewal processing fee in the amount of \$500.00 (Section 1130.230) is enclosed with this submission.

**At-Home Healthcare**  
1904 E. Huebbe Parkway  
Beloit, WI • (608) 363-5885

**Beloit Clinic**  
1905 E. Huebbe Parkway  
Beloit, WI • (608) 364-2200

**Clinton Clinic**  
307 Ogden Avenue  
Clinton, WI • (608) 676-2206

**Darien Clinic**  
300 N. Walworth Street  
Oarien, WI • (262) 882-1151

**Janesville Clinic**  
1321 Creston Park  
Janesville, WI • (608) 757-1217

**NorthPointe Health &  
Wellness Campus**  
5605 E. Rockton Road  
Roscoe, IL • (815) 525-4000

**NorthPointe Terrace**  
5601 E. Rockton Road  
Roscoe, IL • (815) 525-4800

**Occupational Health Sports  
& Family Medicine Center**  
1650 Lee Lane  
Beloit, WI • (608) 362-0211

**Riverside Terrace**  
3055 S. Riverside Dr.  
Beloit, WI • (608) 365-7222

**West Side Clinic**  
1735 Madison Road  
Beloit, WI • (608) 363-7510

NorthPointe Health and Wellness Campus ASTC  
Permit Renewal Request (Section 1130.740)  
Project Number 13-072  
Page 2 of 2


---

The Project Scope is consistent with the approved and subsequently altered approved CON permit. We remain an A-Rated organization and the required project costs have been expended.

Our permit renewal processing fee in the amount of \$500.00 (Section 1130.230) is enclosed with this submission.

Please contact me if there are any questions regarding this Permit Renewal Request with an estimated completion date of February 27, 2018. I can be reached at 608-365-5685 or by e-mail at [tmckevett@beloithealthsystem.org](mailto:tmckevett@beloithealthsystem.org).

Sincerely,




Timothy M. McKeve  
President and CEO  
Beloit Health System

Notarization:

Subscribed and sworn to before me

This 31<sup>st</sup> day of August, 2017



Maggie A. Fuchs  
Signature of Notary

Seal

Enclosure: Check Number 6097071

CC: Courtney R. Avery, Administrator  
Mike Constantino, Supervisor, Project Review Section  
Thomas McCawley, Vice President  
Scott Leckey, Chief Financial Officer  
Ed Parkhurst, PRISM Healthcare Consulting