

1301 Central Street  
Evanston, IL 60201  
www.northshore.org

(847) 570-5151  
(847) 570-5179 Fax

jgallagher@northshore.org

by FedEx

December 22, 2017

Ms. Courtney Avery  
Administrator  
Illinois Health Facilities and  
Services Review Board  
525 West Jefferson  
Springfield, IL 62761

**RECEIVED**

DEC 28 2017

HEALTH FACILITIES &  
SERVICES REVIEW BOARD

RE: Project 14-017  
Skokie Hospital  
Notification of Project Completion  
and Alteration Request

Dear Ms. Avery:

Please be advised that the above-referenced project has been completed, and that a final cost report will be filed with your office no later than March 31, 2018.

In addition, through this letter, the Permit Holders respectfully request an alteration to the Permit, resulting from the elimination of three non-reviewable project components:


- 3,146 dgsf of administration space identified as new construction
- 26,459 dgsf of administration space identified as modernization
- 11,158 dgsf of food service space identified as modernization.

The above-identified alteration to the original project reduces the new construction from 87,654 to 84,508 dgsf, and the modernization from 139,867 to 102,250 dgsf. This change to the scope of the project is primarily due to consolidation of administrative services and changes to the reimbursement environment realized since the project was originally programmed in 2013.

Enclosed is a check in the amount of \$1,000 as a filing fee for the alteration request.

Should you require any further information, please do not hesitate to contact me.

Sincerely,



Gerald P. Gallagher  
President & CEO  
NorthShore University HealthSystem

Enclosure