RECEI'/ED

JUN 1 2 2017

HEALT FACILITIES &

SERVICES REVIEW BOARD

Mike Constantino

Supervisor, Project Review

Illinois Health Facilities and Services Review Board

525 W. Jefferson Street, 2nd Floor

Springfield, IL. 62761

Re: Project 15-005

Dear Mr. Constantino:

We are writing to request a permit renewal regarding the above project to establish an ambulatory surgery center. The project is essentially complete. We have gone through the building/Life Safety Code survey process with IDPH, and are addressing identified issues and expect a re-survey in the near future. After that we will move onto the clinical component survey, and expect that process will take us possibly through the end of August. However, to be on the safe side, we are requesting a renewal through December 31, 2017. We want to avoid having to file another request if there are delays during the survey process. Nonetheless, we are hopeful the survey process will wrap up quickly and will work diligently with IDPH in this regard.

Again, the project is essentially complete. Almost all project funds (95%) have been expended and we are within scope and budget per the permit, as altered. Once we are certified for occupancy by IDPH, we will notify you of project completion, and understand the final realized cost report will be due within ninety (90) days.

We enclose a \$1,000.00 check for the permit renewal fee. For your information, this is our second permit renewal.

On another note, Shawn Albritton is no longer with Presence Health System. In the future please send correspondence on this matter to Dr. Mani Mahdavian 150 N River Road, Suite 215, Des Plaines, IL 60016.

Thank you.

Mani Mahdavian, MD

c. Courtney Avery

Clare Connor Ranalli.