



Northwest Community Healthcare
Administration
800 W. Central Road
Arlington Heights, IL 60005

August 5, 2020

Ms. Courtney Avery
Administrator
Illinois Health Facilities and Services Review Board
525 W. Jefferson Street, 2nd floor
Springfield, IL 62761

Re: Project Completion – Project 18-008
Kildeer Ambulatory Care Center

Dear Ms. Avery,

This letter confirms that the project is now complete, consistent with the permit renewal approved in February extending the project completion date to August 31, 2020. The additional off-site roadwork was completed in June. The occupancy permit was issued on July 24. Northwest Community Hospital will provide the project close-out report to the State by the end of November, as required.

If you have any questions, please contact me at 847-618-5060, or Ralph Weber, our CON Consultant at 847-791-0830.

Sincerely,

Rich Casey
Vice President, Hospital Operations
Northwest Community Healthcare

Cc: Michael Constantino, HFSRB
Mike O'Keefe, Managing Director, Health Care Real Estate Practice, Ankura
Allen C. Jensen, Executive Director, Facilities Management, NCH
Ralph Weber, CON Consultant