



February 17, 2021

VIA FEDERAL EXPRESS AND E-MAIL

Courtney R. Avery, Administrator
Illinois Health Facilities and Services Review Board
525 W. Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re: **Quincy Medical Group Surgery Center – Project No. 18-042
Permit Renewal Request**

Dear Ms. Avery:

I am writing on behalf of Quincy Physicians & Surgeons Clinic, S.C. d/b/a Quincy Medical Group (“QMG”) to request a six-month extension of the completion date for Project No. 18-042.

On April 30, 2019, the Illinois Health Facilities and Services Review Board (“HFSRB”) approved QMG’s certificate of need permit application to establish a multi-specialty ambulatory surgical treatment center (“ASTC”) with 5 operating rooms and 3 procedure rooms (the “Project”) to be located in Quincy, Illinois. While construction is complete, QMG is awaiting licensure of the ASTC from the Illinois Department of Public Health (“IDPH”). QMG anticipates it may take an additional six months to complete surveys and obtain licensure of the facility. Accordingly, QMG respectfully requests a six-month renewal of the permit.

Enclosed is a check in the amount of \$1,000 for the permit renewal fee.

1. **Requested Project Completion Date**

QMG requests that the HFSRB grant a six-month renewal of the Project’s permit and establish September 1, 2021 as the new project completion date.

2. **Status of the Project**

Construction is complete. To date, QMG has expended \$8,121,727.19 on the Project. QMG is presently awaiting IDPH licensure of the ASTC and anticipates it may take an additional six months to complete surveys and obtain licensure. Therefore, to allow sufficient time to complete the Project, QMG requests a six-month renewal of the Project permit.



QUINCY MEDICAL GROUP

3. Statement Regarding Completion of the Project

Construction is complete. To ensure adequate time to allow for IDPH surveys and licensure of the ASTC, QMG respectfully requests a six-month renewal of the Project permit.

4. Confirmatory Evidence of Project Compliance

I hereby certify, pursuant to 77 Ill. Admin. Code § 1130.740, QMG's compliance with the scope and costs of the project approved by the HFSRB pursuant to Project Permit #18-042.

Based on the above information, which is provided to the HFSRB in compliance with Section 1130.740 of the Illinois Administrative Code, QMG formally requests a six-month renewal of its permit for Project #18-042 and a new project completion date of September 1, 2021.

If you have any questions or require any additional information, please feel free to contact me.

Sincerely,

Patricia Williamson
Chief Financial Officer
Quincy Medical Group

Quincy Medical Group

To: ILLINOIS DEPARTMENT OF PUBLI 1160



Check Number: 1035610

Date: 02/16/2021

Invoice Number	Date	Ref. Number	Description	Amount	Discount	Paid Amount
02-16-21	02/16/2021		PERMIT RENEWAL REQUEST	\$1,000.00	\$0.00	\$1,000.00

TOTALS: \$1,000.00 \$0.00 \$1,000.00

THIS CHECK IS VOID WITHOUT A COLORED BORDER AND BACKGROUND PLUS A KNIGHT & FINGERPRINT WATERMARK ON THE BACK - HOLD AT ANGLE TO VIEW

Quincy Medical Group

Bank of Springfield

1035610

1025 Maine
Quincy, IL 62301

Pay One Thousand Dollars and 00 Cents

DATE	AMOUNT
Feb 16, 2021	\$1,000.00

to the Order of:

ILLINOIS DEPARTMENT OF PUBLIC HEALTH

Carl Brockmiller

⑈ 1035610 ⑈

⑆071108559⑆ ⑈ 20012352 ⑈