U.S.IRENAL CARE
RECEIVED

November 7, 2012

VIA FEDERAL EXPRESS NOV 0 8 2012
HEALTH FACILITIES &

Ilinois Health Facilities Planning Board SERVICES REVIEW BOARD

525 W. Jefferson, Second Floor
Springfield, Illinois 62761
Attn: Courtney Avery

Re: Annual Progress Report for U.S. Renal Care Oak Brook Dialysis (Project
11-024)

Ms. Avery:

In accordance with the Health Facilities Planning Procedural Rules (77 III. Adm. Code
1130), USRC Oak Brook, LLC respectfully submits this Annual Progress Report for the
above referenced project.

1. Current Status of the Project

At the time of the submission of this report, the project is complete. The U.S.
Renal Care Oak Brook Dialysis facility was completed on September 26,
2012. There have been no changes in the scope or size of the project or the
approved services.

I1. Costs Incurred to Date

Included in Table 1 are the costs incurred to date and an itemized listing of the
total current estimated project costs and a comparison of those costs to the
approved permit amounts. Please note, the total costs attributable to
Modermization Contracts and Architecture Engineering Fees were invoiced by
the applicable vendors to include the cost of developing both the in-center
hemodialysis and a physically adjacent home hemodialysis program. The
costs represented in this table are Modernization Contracts and Architecture
Engineering Fees allocated to the in-center hemodialysis on a per square foot
basis.

III. Method of Financing and Sources of Funds

All project costs were funded through cash and securities.
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Iv.

Most Recent Application and Certification for Payment

In accordance with 77 III. Adm. Code 1130.760, please find the attached
Application and Certification for Payment (the "Certification"), attached as
Exhibit 1. We note that page 2 of the Certification incorrectly notes "Period
to: 9/1/2012" rather than "Period to: 10/1/2012" as indicated on page 1 of the
Certification. This inconsistency is attributable to a typographical error on
page 2 which should state "Period to: 10/1/2012." The accuracy of the data
contained in Certification is demonstrated through the consistent values of
"Total Completed & Stored to Date" listed on Line 4 of the page 1 and the
total of Column G provided on page 2.

Anticipated Date of Completion

As stated in Section I, at the time of the submission of this report, the project
1s complete.

We appreciate the opportunity to present this information to you. Please do not hesitate

to contact

me at 870-336-4022 if you have any questions or require additional

information.

Sincerely,

WA

NAME:
TITLE:

Enclosures

Jack Hagriggton
Senior Vi€e President
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TABLE 1
U.S. Renal Care Oak Brook Dialysis (Project 11-024)
Annual Progress Report — Project Costs

Approved Cost Incurred
CON Cost Category Permit Amount To Date
Modemization Contracts $585,000 $760,793
Architecture Engineering Fees $42.000 $61,409
Movable or Other Equipment $168,757 $143,144
Fair Market Value of Lease or Equipment $974,666 $210,540
Other Costs to be Capitalized $91,244 $57,453
Total Cost $1,861,667 $1,233,339

4831-3065-3969.1




EXHIBIT 1
U.S. Renal Care Oak Brook Dialysis (Project 11-024)
Annual Progress Report — Most Recent Application and Certification for Payment
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