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February 11, 2014

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2" Floor

Springfield, IL 62761

Re: Final Cost Report. Section 1130.770
Project: #11-059, Fresenius Medical Care Logan Square
Permit Holder: Fresenius Medical Care Logan Square, LLC and Fresenius Medical

Care Holdings, Inc.
Permit Amount: $3,085,275

Dear Ms. Avery:

Enclosed please find the final realized cost report submission for Fresenius Medical Care Logan
Square, #11-059, along with a signed notarized cost report certification for the project as
required pursuant to 71I. Adm. 1130.770.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

Lori Wright
Fresenius Medical Care
Senior CON Specialist

cc: Clare Ranalli

North Division
3500 Lacey Rd., Suite 900, Downers Grove, lllinois 60515
Main: 630-960-6700
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Final Cost Report, Section 1130.770 Fresenius Medical Care Logan Square

Project: #11-059, Fresenius Medical Care Logan Square

Permit Holder: Fresenius Medical Care Logan Square, LLC and Fresenius Medical Care
Holdings, Inc.

Permit Amount: $3,085,275

This report summarizes the development and final costs of the above-mentioned project. The
permit is for the establishment of a 12-station in-center hemodialysis facility located at 2721 N.
Spaulding, Chicago. There have been no changes to the scope and size of this project. The
Permit amount is $3,085,275. Final realized costs were $2,908,836.

The project was obligated on June 4, 2012 through the execution of the lease for premises. The
first patient was dialyzed at the new facility on June 28, 2013. The project was complete on
January 31, 2014 with receipt of the CMS Certification letter. The facility’s effective CMS
Certification date is September 30, 2013.

Project Costs and Sources of Funds

ProjectCosts -~ . | Allowance/CON. - | =~ Realized "
Modernization 913,500 892,372
Contingencies 91,350 0
Architectural/Engineering 100,000 61,698
Movable & Other Equipment 296,000 270,341
FMV of Leased Space/Equipment 1,684,425 1,684,425
Total Project Costs 3,085,275 2,908,836
Funding . . 1 Allowance/CON | v

Cash & Securities 1,400,850 1,224,411
Lease FMV 1,684,425 1,684,425
Total funds 3,085,275 2,908,836

There are no costs that have been or will be submitted for reimbursement under Titles XVIII and
XIX of the Social Security Act.

Application and Certificate for Payment (AIA G702)

Final G702 is attached.




Certification Of Cost Report
Fresenius Medical Care Logan Square
Project # 11-059

Fresenius Medical Care Logan Square, LLC certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Logan Square,
Project #11-059, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title X VIII or XIX.

BY:

Rick Stotz

ITS: Regional Vice President/Manager

Subscribed and Sworn to

Before me this | Vdday of Ip ){/V, 2014

Notary Public

My commission expires; §Z-08- 201 %




Certification Of Cost Report
Fresenius Medical Care Logan Square
Project # 11-059

Fresenius Medical Care Holdings, Inc. certifies that pursuant to 7711. Adm. 1130.770,
that the final realized costs of Fresenius Medical Care Logan Square,
Project #11-059, are the total costs required to complete the project, and that there are no
additional or associated costs or capital expenditures related to the project which will be
submitted for reimbursement under Title XVIII or XIX.

o Bl

.Bryan Mf.’ He ITS I—Maﬂ,ﬂ:aweeﬁ—__

ITS:
Assistant Treasuic Vice President & Treasurer

Subscribed and Sworn to Subscribed and Sworn to
Before me this day of , 2013

Before me this [ | day of Dee. ,2013

Notary Public

Notary Public
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