sy, STATE OF ILLINOIS
"}HEALTH EACILITIES AND SERVICES REVIEW BOARD

" 525 WEST JEFFERSON ST. SPRINGFIELD, ILLINQOIS 62761 e (217) 782-3516 FAX: (217) 785-4111

November 29, 2012

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Kevin Casey, Director

Division of Developmental Disabilities
Department of Human Services

100 South Grand Avenue East
Springfield, Illinois 62762

RE: Permit Renewal ,
PROJECT: #12-074 - Jacksonville Developmental Center
APPLICANT(S): Department of Human Division of Developmental Disabilities

Dear Mr. Casey:

On November 21, 2012 the Chairman of the Illinois Health Facilities and Services Review Board
approved a permit renewal for the above-captioned project. Therefore, the permit for this project
has been renewed until December 3, 2012.

Should the permit holder determine that it will be unable to complete the project by December 3,
2013; the permit holder may request another renewal of the permit. 77 IAC 1130.740 provides that
the State Agency must be in receipt of a permit renewal request AT LEAST 45 DAYS PRIOR TO
THE EXPIRATION DATE OF THE REQUIRED COMPLETION PERIOD.

The permit holder is reminded that permits for projects which are not completed within the
required time frame shall expire for lack of due diligence, unless renewed by the State Board. The
permit holder is also reminded of the other post-permit requirements contained in "Subpart G" of
Part 1130. Adherence to these requirements is essential in maintaining a valid permit and is the sole
responsibility of the permit holder.

Should you have any questions, please contact our office at (217) 782-3516 and ask to speak to a staff
person about post permit requirements.

Sincerely,

Courtney R. Avery, Administrator

Illinois Health Facilities and Services Review Board

cc: Dale Galassie, Chairman




