Sy, STATE OF ILLINOIS
4HEALTH FACILITIES AND SERVICES REVIEW BOARD

g 525 WEST JEFFERSON ST. e SPRINGFIELD, ILLINOIS 62761 #{217) 782-3516 FAX: {217) 785-4111

July 14, 2014

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Tom Hankins, Administrator
Luther Oaks, Inc.

610 Lutz Road
Bloomington, Illinois 61704

RE: . Permit Alteration: Project #13-067, Luther Oaks, Inc. , Bloomington
Permit Holder: Lutheran Life Minstries — Luther Oaks, Inc

Dear Mr. Hankins:

On July 14, 2014, the Illinois Health Facilities and Services Review Board / Chairman approved
the alteration requested for the above-captioned project. The alteration approved was for the
following:

The permit holders are proposing to increase the project costs from $7,541,000 to
$7,846,008.

The permit holder is reminded that for the final realized cost report, any amount that exceeds the
altered permit amount will be considered a cost overrun without a permit.

The permit holder should note the post-permit requirements contained in "Subpart G” of 77 IAC
1130. Adherence to the post-permit requirements is essential in maintaining a valid permit and is
the responsibility of the permit holder.

Should you have any questions please contact my Mike Constantino of George Roate at (217)
782-3516 should you have any questions.

Sincerely,
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Courtney Avery
Administrator
Illinois Health Facilities and Services Review Board

cc: Kathy J. Olson, Chairwoman




