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Aprit 20, 2017

Via Overnight Coutier

RECEIVED

Ms. Courtney Avery, Administrator

Hlinois Health Facilities and Services Review Board APR 9 5 2017

525 W. Jefferson, Second Floor

Springfield, IL 62761 HEALTH FACILITIES &
SERVICES REVIEW BOARD

Re:  Midwest Regional Medical Center
Project No.:14-055 {the “Project”)
Final Project Report

Dear Ms. Avery:

We are pleased to provide the final project report for Project 14-055 as required by the Review
Board's rules. The Project was completed as of June 13, 2016 and we provided the notice of
Project completion to the Review Board in a letter dated March 29, 2017.

Attached with this letter is an itemization of all Project costs that have been incurred. These
Project costs represent all of the expenditures required to complete the Project. The final Project
cost total is within the approved permit amount. There are no additional costs associated with
completing the Project that will be submitted for reimbursement under Titles XVIl or XiX.

We are also providing a final Application and Certification for Payment form (AlA form G702)
with this report.

In connection with this Project we had committed to the Review Board that we would obtain a
performance bond. We had previously obtained a performance bond in connection with Project
No. 13-047 and increased the amount of the bond to include the project cost of 14-055. The
final Project Cost Report for Project No. 13-047 was filed on December 22, 2016. Bond No.
08123041, in the amount of $99,732,966, was issued by Zurich American Insurance Company
and listed the Hllinois Health Fagcilities and Services Review Board as a beneficiary. That bond
remains in effect. As part of the Project Completion we would like to terminate that performance
bond and ask your confirmation to us and Zurich that the bond can be terminated upon your
finding that Project No. 14-055 is complete.

As an officer of Midwest Regional Medical Center I certify that to the best of my knowledge the
Project has complied with all permit requirements. The permit for Project 14-055 was approved
by the Review Board on January 27, 2015. The Project was timely obligated on May 15, 2015,
and notice of Obligation was included in the Annual Progress Report filed on February 23, 2016.
The Project was completed on June 13, 2016, in advance of the August 31, 2017 Project
completion date.
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Please feel free to contact me or with any questions on this report.

By: %@/

Printed Name: 5&2# \7;,(/6’5

Title: ;?e.c,‘amf/;: CED

CAROL LULINSKI
Otficiat Seal

¢ Notery Pudlic - State of lilinois
My Commission Expires Sep 22, 2017

Enclosures
cc: Mr. Michae! Constantino
Mr. Joe Qurth

Mr. Robert Klasek
Mr. Philip Kaufman

”
Subscribed before me thisof2 —day of
2017.

Gt

Signature of Notary
Seal
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Final C.0.N Permit
Preplanning Costs 157,356.98 | $ 153,000.00
Site Survey and Soil Investigation - 193 -
Site Preparation - 19 100,000.00
Off Site Work - $ -
New Construction Contracts 12,015,581.64] $ 11,910,147.00

Modernization Contracts

Contingencies - 1$ 789,773.00

Architectural/Engineering Fees 471,484.85] $ 831,637.00

Consulting and Other Fees 134,302.48 1 $ 150,000.00

Movable or Other Equipment

{not in construction contracts) 913,269.08 | $§ 1,698,409.00

Bond Issuance Expense

(project related) - $ -

Net Interest Expense During

Construction (project related) - $ -

Fair Market Value of Leased

Space Equipment - $ -

Other Costs to be Capitalized - $ -

Acquisition of Building or Other

Property (excluding land) - $ -
13,691,995.03 | $ 15,632,966.00 |

Cash and Securities - $ -

Other Funds and Resources

Performance Bond - 13,691,995.03{$ 15,632,966.00

114016549.2
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FINAL WAIVER OF LIEN

12/5/16
For value received, we herebywaive ~  OUr rights and claims for lien on fand
and on buildings about to be erected, 'Egi'r;ggr.ected, erecled, éitéred c;;re'pé'r:r‘;;and to the appurtenances thereunto
for  Midwestern Regional Medical Center owner
by Riley Construction Company, inc. contractor
for all iabor and materials to date draw #24 for $0.00
same being situated in Lake County, State of Hlinais, described as

Midwestern Regional Medical Center Open Arms Tower
2520 Elisha Avenue

Zion, i. 60099
for all labor performed and for all material furnished for the erection, construction, alteration or fepair of said building and
appurtenances, except, none full and final

&
Pete Sinsky/CFO>>
Riley Construcion Company, Inc.




