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A 4 FRESENIUS Fresenius Kidney Care
v KIDNEY CARE 3500 Lacey Road. Dot Sove, 60515

Email: lon wright@fmc-na.com

November 2, 2016

RECEIVED

Ms. Courtney Avery NOV 0 4 2016
Administrato

aministrator | | HEALTH FACILITIES &
lllinois Health Facilities & Services Review Board SERVICES REVIEW BOARD
525 West Jefferson, 2™ Floor
Springfield, IL 62761

Re: Request For Permit Renewal Section 1130.750
Project #14-065, Fresenius Medical Care Plainfield North
Permit Holder: Dialysis Centers of America - lllinois, Inc., and Fresenius Medical Care
Holdings, Inc.

Dear Ms. Avery:
‘ Dialysis Centers of America ~ llinois, Inc. is seeking a permit renewal for Fresenius Medical Care
| Plainfield North. Enclosed is a $500.00 permit renewal fee. There has been no change to the
size and scope of this project. This report summarizes the current status of the project.
Sincerely,
Lev Uma!uf
Lori Wright

Fresenius Medical Care
Senior CON Specialist

cc: Clare Ranalli
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October 11, 2016

Request For Permit Renewal Section 1130.750

Request For Permit Renewal Section 1130.750

Project #14-065, Fresenius Medical Care Plainfield North

Permit Holder: Dialysis Centers of America - lllinois, Inc., and Fresenius Medical Care
Holdings, Inc.

1. The requested completion date: The requested completion date is September 30, 2017.

2. astatus report on the project detailing what percent has been completed and a summary
of project components yet to be finished and the amount of funds expended on the
project date

This project is for the relocation of the 10-station Fresenius (RCG) Morris ESRD facility from
1401 Lakewood Drive, Morris to 24024 Riverwalk Court, Plainfield and a name change to
Fresenius Medical Care Plainfield North. The facility relocated and began treating patients on
September 19, 2016. It is now waiting on Medicare certification and receipt of the
certification letter.

Also, on October 11, 2016 a certificate of exemption application was submitted to the Board
to change ownership of the facility from Dialysis Centers of America — Illinois, Inc. to Fresenius
Medical Care Plainfield North, LLC.

The project is approximately 99% complete and is expected to be complete prior to
September 30, 2017.

3. astatement as to the reasons why the project has not been completed
This project has not specifically experienced any significant delays. There were minor
delays during the space planning period and some minor weather delays. The project is

essentially complete, however must wait for Medicare survey and certification to be fully
complete per Board rules.
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4. evidence of financial commitment to fund the project

Sources and Uses of Funds

All Project financing to date has been funded from avaifable cash and its equivalents as
reported on the company’s financial statements. The right to occupy the premises has
been secured through a leasing arrangement. This leasing arrangement was utilized to
obligate the project. None of the project costs have exceeded the approved permit

amounts.
Total committed for Project
PROJECT COST AND SOURCES OF FUNDS
Committed Spent
Preplanning Costs N/A N/A
Site Survey and Soil Investigation N/A N/A
Site Preparation N/A N/A
Off Site Work N/A N/A
New Construction Contracts N/A N/A
Modernization Contracts 1,046,500 910,954
Contingencies 104,000 0
Architectural/Engineering Fees 112,000 83,978
Consulting and Other Fees N/A N/A
Movable or Other Equipment (not in construction contracts) 362,000 274,312
Bond Issuance Expense (project related) N/A N/A
Net Interest Expense During Construction (project related) N/A N/A
Fair Market Value of Leased Space or Equipment 2,020,150 | 2,020,150
Other Costs To Be Capitalized N/A N/A
Acquisition of Building or Other Property (excluding land) N/A N/A
Total Committed.For $3,644,650
Project
| spent $3,289,394

5. Anticipated final cost of the project: Final cost will be within the permit amount of
53,644,650.
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Dialysis Centers of America — lllinois, Inc.

In accordance with Section 1130.740 part ¢, of the lllinois Health Facilities & Services Review
Board rules for renewal of a permit;

I do hereby certify that the project was initiated on 08/19/2015 with the lease execution and;
that the financial resources to fund the project are available or otherwise committed; and that
the project’s cost, scope, design, square footage, number of stations are in compliance with
that which the State Board has approved.

Bryan Mello
Assistant Treasurer

ITS:

Notarization: C CJM .fCeJM’“-
Subscribed and sworh to before me
This__ /4 dayof _{kt , 2016

Seal

C. WYNELLE SCENNA
Notary Public
Massachusetts

Commission Expires Jun 25, 2021
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Fresenius Medical Care Holdings, Inc.

In accordance with Section 1130.740 part c, of the lilinois Health Facilities & Services Review
Board rules for renewal of a permit;

I do hereby certify that the project was initiated on 08/19/2015 with the lease execution and;
that the financial resources to fund the project are available or otherwise committed; and that
the project’s cost, scope, design, square footage, number of stations are in compliance with
that which the State Board has approved.

o 2l
0

Bryan Mello

Notarization: (° (] Seenre
Subscribed and swornto before me

This__ /Y _dayof _(Jc 1, 2016

Seal

C. WYNELLE SCENNA
Notary Public
Massachusetts

Commisslon Expires Jun 25, 2021 .
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