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v KIDNEY CARE 3600 20ey Road. Dowiers Sove, 160515

Email: lori.wright@fmc-na.com

March 10, 2017
RECEIVED

MAR 1 3 2017

Ms. Courtney Avery HEALTH FACILITIES &

Administrator . . SERVICES REVIEW BOARD
Illinois Health Facilities & Services Review Board

525 West Jefferson, 2™ Floor

Springfield, IL 62761

Re:  Annual Progress Report. Section 1130.760
Project #14-065 Fresenius Medical Care Plainfield North (Morris relocation)
Permit Holder: Fresenius Medical Care Plainfield North, LLC, and Fresenius Medical
Care Holdings, Inc.

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the current status of the
above-mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,
Lori Wright/uw

Senior CON Specialist

cc: Clare Ranalli
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March 10, 2017

Annual Progress Report, Section 1130.760

Project #14-065, Fresenius Medical Care Plainfield North
Permit Holder: Fresenius Medical Care Plainfield North, LLC, and Fresenius Medical

Care Holdings, Inc.

This report summarizes the current status of the above-mentioned project which is for the
relocation of the 10-station Fresenius Morris ESRD facility from 1401 Lakewood Drive, Morris
to 24024 Riverwalk Court, Plainfield and a name change to Fresenius Medical Care Plainfield
North.

Status of the Project

This project was obligated through the execution of the lease on August 19, 2015. The facility
opened/relocated on September 19, 2016 and had its certification survey on November 18, 2016
with no deficiencies. We are now waiting for receipt of the CMS certification letter to close the
permit.

Also, per E 058-16 and on September 19, 2016, the facility changed ownership from Dialysis
Centers of America — Illinois, Inc. to Fresenius Medical Care Plainfield North, LLC.

Application and Certificate for Pavment (AIA G702)

G-702 is attached.

Anticipated Completion Date

This project is 99% complete and will be complete upon receipt of the CMS certification letter
expected to arrive prior to the completion date of August 31, 2017.
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Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is secured through a

leasing arrangement. This leasing arrangement was utilized to obligate the project.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,046,500 910,954
Contingencies 104,000 0
Architectural/Engineering 112,000 83,978
Consulting and other fees N/A N/A
Movable & Other Equipment 362,000 311,106
Bond Issuance Expense N/A N/A
Net Interest Expense during Construction N/A N/A
FMV of Leased Space
& Equipment 2,020,150 2,020,150
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs 3,644,650

Realized Total Project Costs To Date $3,289,394
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