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Email: lori.wright@fmc-na.com

January 3, 2019

Ms. Courtney Avery

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2nd Floor

Springfield, IL 62761

Re: Revised Annual Progress Report. Section 1130.760
Project #17-024, Fresenius Kidney Care Springfield East
Permit Holder: Fresenius Medical Care Springfield East, LLC, and Fresenius Medical
Care Holdings, Inc.
Permit Amount: $2,914,837

Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project.

If you have any questions, please contact me at 630-960-6807.

Sincerely,

/

Lo W) \/\w

Lori Wright
Senior CON Specialist
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January 3, 2019

Annual Progress Report, Section 1130.760

Project #17-024, Fresenius Kidney Care Springfield East

Permit Holder: Fresenius Medical Care Springfield East, LLC, and Fresenius Medical
Care Holdings, Inc.

Permit Amount: $2,914,837 (after alteration)

This report summarizes the status of the above-mentioned project located at 1800 E.
Washington Street, Springfield.

Status of the Project

This project is for the establishment of the 9-station Fresenius Kidney Care Springfield East
ESRD facility to be located at 1800 E. Washington Street, Springfield. There has been an
address change by the post office and the new address is 140 S. Martin Luther King Drive,
Springfield. This is an address change only and not a site change. The facility is located on
the corner of Washington Street and Martin Luther King Drive with the entrance closer to
the latter.

The project was obligated with the execution of the lease for premises on February 12, 2018.

OnJune 27,2018 an alteration request was approved increasing project costs to $2,914,837.
Construction is complete, and the facility is expected to open in February 2019.

Application and Certificate for Payment (AIA G702)

See attached.

Anticipated Completion Date

The project is approximately 90% complete and is not expected to receive Medicare Certification
prior to the stated completion date of March 31, 2019 therefore a permit renewal request will be
filed by February 14, 2019.
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Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises was secured through a
leasing arrangement. This leasing arrangement was utilized to obligate the project. Project

costs have not exceeded the approved altered permit amount.

Project Costs and Sources of Funds

Line Item Allowance/CON Realized Costs
Preplanning Costs N/A N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,368,337 1,124,939
Contingencies 131,177 0
Architectural /Engineering 130,000 89,537
Consulting and other fees N/A N/A
Movable & Other Equipment 279,000 251,592
Bond Issuance Expense N/A N/A
Net Interest Expense during Construction N/A N/A
FMV of Leased Space
& Equipment 1,006,123 1,006,123
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property (excluding land) N/A
Total Project Costs $2,914,837
Realized Total Project Costs To Date $2,472,191
Cash & Securities 1,908,714 1,466,068
Pledges N/A N/A
Gifts & Bequests N/A N/A
Bond Issues N/A N/A
Mortgages N/A N/A
Lease FMV 1,006,123 1,006,123
Gov. Approp N/A N/A
Grants N/A N/A
Other funds and Sources N/A N/A
Total funds $2,914,837
Total Spent to Date $2,472,191
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