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" RECEIVED

NOV 2 0 2018

Ms. Courtney Avery. Board Administrator )
Health Facilities and Services Review Board HEALTH FACILITIES &
[llinois Department of Public Health

525 West Jefferson Street, Second Floor

Springfield, [llinois 62761

VIA FEDEX AND EMAIL

Re: Permit Renewal Request - Illinois Spine Institute, Chicago Project #18-044
Dear Ms. Avery:

On March 5, 2019 the Illinois Health Facilities and Services Review Board (HFSRB)
approved Project # 18-044 to establish a limited specialty Ambulatory Surgical Treatment Center
{ASTC) at 500 West Golf Road, Schaumburg, lllinois, 60195. Enclosed with this permit renewal
request is a check for the permit renewal processing fee. This is our first permit renewal request.

Requested Project Completion Date

The permit holder requests that the HFSRB grant a permit renewal that would establish
December 31, 2020 as the project completion date for this project.

Status of the Project

The remaining project components include a survey and licensure of the facility by the
[ltinois Department of Public Health (IDPH). During the review process by the IDPH Division of
Life Safety and Construction identified issues that requires work to be completed by the site
owner prior to occupancy by the permit holder. We were informed by the site owner that the
work addressing those issues would be completed by July 2020.

Given the existing project completion date of December 31, 2019, we are filing this
permit renewal request to allow for occupancy and licensure of the facility. No project funds
have been expended to date as the project’s cost consist of rent for the leased space. Upon
completion of the work by the site owner, the permit holder will move forward with expending
funds in accordance with the permit letter issued for this project. The project was financially
committed through the execution of a sub-lease between a Illinois Spine Institute, LTD. and the
permit holder on November 19, 2019.

Statement Regarding Project Completion

This project involves the establishment of an ASTC that will be dedicated to performing
procedures that fall under the orthopedic and pain management categories of service. These
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procedures are necessary for a patient population that suffers from various spinal conditions and
other debilitating chronic pain conditions. At this time we have been able to continue serving our
patient population in variety of settings including in our office based practices or in hospital
surgical suites, However, as we explained in our presentation seeking approval for this project
each of those venues has challenges which affect our patient’s ability to obtain prompt care and
relief from pain. Completing this project would allow us to meet our commitment to the Board
and importantly ensure that our patients are able to have procedures performed in a timely
fashion and a cost efficient environment.

This project calls for the permit holder to lease space in an existing structure and for the
space to be modernized consistent with IDPH ASTC building standards. Additionally, the permit
holder will be required to pass a IDPH survey in order for the facility to be licensed. The site
owner has submitted a IDPH Project Submission form to apply for a survey of the facility. The
IDPH Division of Life Safety and Construction has identified issues that require work to be
performed at the site in order for the facility to be licensed. The site owner has already procured
the requisite permits from local authorizes to complete the work. The work will commence
shortly and will bring the facility into compliance with IDPH ASTC building standards for
licensure.

This permit renewal request is being sought to allow for enough time for IDPH to
schedule and complete their survey and issue the facility an ASTC license. The project size and
cost will be in accordance with the permit letter issued by the HFSRB and we do not anticipate
the need to alter the project in anyway.

Confirmatory Evidence of Permit Compliance

Attached is an verified statement from Babak Lami, M.D. that confirms the permit
holders are complying with the scope and costs of the project approved by the HFSRB pursuant
to the permit letter issued for this project. Additionally, the aforementioned verified statement
confirms that there are sufficient financial resources available to complete this project.

If you have any questions or need any additional information regarding the project or this
permit renewal request, please feel free to contact me at 312-212-4967.

Very truly yours,

BENESCH, FRIEDLANDER,
COPLAN & ARONOFF LLP
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State of Illinois
County of Cook

Verification

I, Babak Lami, M.D., being first duly sworn, on oath, depose and state as follows:

1. I serve as the Chief Executive Officer for Specialty Surgicare, LTD,

2. The IDPH Project Submission form for Illinois Spine Institute (“ISI”) located at
500 West Golf Road, Schaumburg, Iilinois 60195, have been submitted to the Illinois
Department of Public Health (“IDPH”) by the site owner.

3. Upon submission of the IDPH Project Submission form and review by the
Division of Life Safety and Construction, issues were identified that required attention before a
life safety survey could be conducted. The issues identified during the plan review require the
site owner to complete improvements to the site.

4, We understand IDPH has approved the site owner to move forward with the
improvements.

5. The project was financially committed through the execution of a lease of the
space where the facility will be located.

6. We have been informed by the site owner that work associated with the issues has
not commenced to date but are slated to begin before the end of the year.

7. All funding expended for the ISI facility will be in accordance with the permit
issued by the Health Facilities and Services Review Board as Project # 18-044.

8. 18I has sufficient financial resources available to complete Project #18-044.
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Under penalties as provided by law pursuant to § 1-109 of the Code of Civil Procedure, the
undersigned certifies that the statements set forth in this instrument are true and correct, except
as to matters therein stated to be on information and belief and as to such matters the

undersigned certifies as aforesaid that he verily believes the same to be true.

%L/\/\' I\N(D (signature)

go‘:olﬁ Lo M’D

\\ ll (QIZOH (date)
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